
ID Task Name Finish
2019 Key Milestones: 9/2006
2020 Develop SECNAV Policy 11/2005
2021 Determine passive RFID application 12/2005
2022 Develop POM 08 Submission 12/2005
2023 Continue COCOM Support for aRFID 9/2006
2024 EA-21 1/2007
2025 Key Milestones: 1/2007
2026 Increase CPARS usage at DON Commands to achieve the goal of

100% compliance with FAR Parts 15 and 42
9/2006

2027 Convert CPARS platform from Silver Stream (which is no longer
supported) to the Apache/Tomcat platform

9/2006

2028 Transfer PRBuilder Ownership to Marine Corps 12/2006
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006
2030 Support PPIRS SR Module pilot test and prepare for DoD and

Federal-wide roll out aas an IAE initiative
12/2006

2031 Execute application-programming enhancements as agreed to by
the UI IPT

1/2007

2032 MC FII 9/2008
2033 Key Milestones: 9/2008
2034 Increment: Discovery & Correction 9/2006
2035 Final Policy Implemented 9/2006
2036 Complete Analysis Identify and Implement business process

solutions
9/2006

2037 Implement MFEAT Team 9/2006
2038 Increment: Baseline Valuations 9/2006
2039 Complete Inventory valuations 9/2006
2040 Increment: Pre-Audit Assessments 9/2007
2041 Complete Validations, Assessments & Audits 9/2007
2042 Increment: Validations 9/2007
2043 Complete Validations, Assessments & Audits 9/2007
2044 Increment: Audits 9/2008
2045 Complete Validations, Assessments & Audits 9/2008
2046 NMCI 6/2006
2047 Key Milestones: 6/2006
2048 IOC 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP II A/B  Complete Operational Assessment 2/2003
2051 DP III Complete OpEval/ASD NII Remands oversight of NMCI to

DON
9/2004

2052 FOC 6/2006
2053
2054 USTRANSCOM 9/2010
2055 DEAMS 9/2010
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ID Task Name Finish
2056 Key Milestones: 3/2009
2057 Increment: Increment 1 USTRANSCOM 2/2008
2058 Complete AoA 1/2005
2059 Milestone A 4/2005
2060 Milestone B 1/2007
2061 Milestone C 9/2007
2062 IOC 9/2007
2063 FOC 2/2008
2064 Increment: Increment 2 USAF 3/2009
2065 Milestone A 1/2007
2066 Milestone B 2/2008
2067 Milestone C 3/2009
2068 IOC 3/2009
2069 Legacy Systems migrating to DEAMS 9/2010
2070 ABSS 3/2009
2071 ASIFICS 10/2006
2072 BARS 9/2010
2073 CPAS 12/2004
2074 FMS 9/2007
2075 GAFS 9/2010
2076 GAFS-R 9/2010
2077 IAPS 9/2010
2078 TFMS-M 9/2007
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